



Investing in Magnetic Island

Apjohn Street Drainage Improvements

Date: 12/04/2022

Project Update: Issue no. 6

Townsville City Council is nearing completion of the stormwater drainage improvements between Horseshoe Bay Park and the intersection of Horseshoe Bay Road and Apjohn Street.

BMD commenced **asphalt works** along Apjohn Street between Horseshoe Bay Road and Corica Crescent this week. Council expects, weather permitting, this portion of the project to take **ten (10) days** to complete.

As part of these works, there will be periods of manual traffic control along Apjohn Street and at the intersection of Horseshoe Bay Road. During this time, Council continues to encourage residents and visitors to plan their trips and allow extra travel time.

Next month, BMD plans to:

- install associated guardrails and handrails
- construct a new section of plain concrete pathway
- line mark the asphalt works, respread topsoil and lay turf where required.

Drainage works will be ongoing throughout next month.

BMD expects onsite works to be complete by **May 2022**, with any identified defects addressed to achieve practical completion by **Thursday, 30 June 2022**.

Please contact our Stakeholder Engagement Team if you require any additional information or wish to discuss this project update in further detail. Council will continue to update residents as these works progress.

Yours faithfully

Linda Wilmans

Project Manager - Project Management Office

For further information:



13 48 10



enquiries@townsville.qld.gov.au



townsville.qld.gov.au



Scan for more information about how
Council is investing in Magnetic Island.
townsville.qld.gov.au



Australian Government



Queensland
Government

This project is funded by the Queensland Government and Australian Government.